CIC#: 99EPA  SUPERFUND

VOUCHER FOR TRANSFERS

Billed Date: 01-Jun-2010
Customer Order Number DW86957718

RARITAN BAY SLAG

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:
328687 BZ796

EPA 633
B.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27048892
Partial # 7 07-May-2010 Thru 01-Jun-2010

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

Billed Accounting Classification
6820 X 8145.0000 2009 00 0000 NA 00000

Line tem Moa

INHOUSE - OTHER RESOURCES
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR

JIL QT N I Y

$27,150.71

Description

SUPERFUND M&S

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

o) CERTIFY TA CORPS CERTIFICATION

T THE ABOVE ARTICLES WERE DELIVERED AND
THE SERVICES PERFORMED AS STATED AND THAT THE P;\‘YNM E%l!lt'
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED."

*
*
*
*
*
*
*
*
*
*
*
*
*
*
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Accounts Of

Facility: Raritan Bay Slag

CONTRACT - QUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

dok ok ok ok ok ok % ok ok % Kk ok ok ok ok ok ok ok ok ok ok * ok ok ok

I S B T T R

A/CH: DW96957718-01-3
RPM:  Tanya Mitchell
Date: 6/30/2010
Collection Vou. No.
illing O . :
 Billing Office (Send Remittance To): - ||[[ || AN AN
USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5 184356
5720 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
Billing Accounting Classification
96 NAX  3122.0000 G5 08 2416 868 012718 96231 $27,150.71
. Eaid No Amount
$15,210.00
$761.86
$374.86
$3,170.45
$1,018.19
$6,615.35
Subtotal: $27,150.71
Total Billed Amount: $27,150.71
Less Partial Amount Paid: $0.00
Payment Due Date: 01-Jul-2010 Pay This Amount: $27,150.71

Ym\\v\\b
DATE SIGNATURE
\L‘* \§¢\\\<\N\ AN ~
Funds Authorized: $800,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $64,860.37 | certify that the above articles were received and accepted or the services performed as stated and
- . $37.709.66 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c PrevtBl;I-I'fladdl;mount; $27.150.71 payment requested is approved and should be paid as indicated.
urrent Billed Amoun ,150.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R :

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.610 v2.1.3
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR MAY 2010

PROGRESS REPORT

Page: 141
Date: 02-JUN-2010

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$64,860.37

$0.00
$0.00

Ravised Reimbursable Direct Fund Cite IA Totals
{96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $800,000.00 $0.00 $800,000.00
Less Total Expenditures: (~) $64,860.37 $0.00 $64,860.37
Less Undelivered Orders: (~) $641,496.00 $0.00 $641,496.00
Less Commitments: (-) $18,354.71 $0.00 $18,354.71
Funds Available Balance: $75,288.92 $0.00 $75,288.92
BILLING ACTIVITY (96X3122):
Bill Number: 27048892
Funds Expended During Report Period: $27,150.71
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KANSAS CITY DISTRICT
RARITAN BAY SIAG, NJ

IR Munbar: DW96957718

umbex: . 27048892

Momiily Bi1ling: Amourt (96X3122) ¢

o
ok

Monthly Direct Fund Cite Contract Cost(68XB145):

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Proturement
Construction

Other

Total Direct Charges
Total Indirect Charges

= Rt B 2 N R Wi e W o 8 R

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

KANSAS CITY DISTRICT
NEW YORK DISTRICT
KANSAS CITY DISTRICT

SHELLY M ALLEN
! GAMAL A AVAD
BRADLEY J BRINK

" $27,150.71

VA

$0.00 L
Costs for Prior Month's Project Costs
Current Month Supmary to Date

$4,272.58 " $13,053.15 $17,325.73
$2;,342.77 $7,047.42 $8,390.19
- $761.86 $4,389.93 %$5,151.79
$0.00 $0.00 $0.00
$0.00 $0.00 50.00
$15,210.00 $0.00 $15,210.00
$0.00 $0.00 $0.00
$374.96 $520.65 $895,51
$22,962.07 §25,011.15 $47,973,22
$4,188.64 512,698,511 $16,887.15
$27,150.71 $37,709.66 $§4;$sn 37
Function Hours Labor Ampunt
PROGRAM ANALYST 7.00 $621.98
ENGINEERING TECHNICIAN .(CI 1.00 $102.93
GEOLOGIST ’ 17.50 $1,797.75
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'KANSAS CITY DISTRICT
“RARITAN BAY SIAG, NJ

| LAROR BRERKOUT FOR MONTH:

TTE

ndividai-

VBMY ' DARPINIAN
CKRISTINE ‘M STEIN -
JULIA K KISSER
NEAL F KOLB
ROBERT M PENDER, -JR
PAUL. ‘D SPEGKIN
‘LORI L VOLLINK .

TOTAL LABOR:

Location

PR

KANSAS CITY' DISTRICT -
KANSAS:CITY DISTRICT .

KANSAS CITY DISTRICT
NEW YORK DISTRICT

KANSAS - CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS GITY DISTRICT

_PROGRESS REPORT

Function

CHEMEIST .
ENVIRONMENTAL ENGINEER (PR

SUPV GEOLOGIST
SUPV CIVIL ENGINEER

HTRW PROJECT MANAGER

LEADR- CIVIL ENGINEER
CIVIL ENGINEER

96.50

Y

"y Pagei 143

Labo¥ Amount

e —

$1,318.80
$2,724.21
$265.24
$806.44
$1,094.58
$772.65.

. 51,299.4%

$10,803.99




Progress Report for EPA Region Il — Raritan Bay Slag Site - Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 [ Phase: l Remedial Investigation — Original IAG
Bill No.: | 27048892-7 IAG No.: | DW8695771801(BZ2796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 7-May-10 01-Jun-10 Tanya Mitchell Kristine Stein
Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Completed contract action to award additional funding.

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

o Revised and submitted final Data Gap Evaluation Technical Memorandum.
»  Assisted EPA with beach sampling and preparation of fact sheet.

o  Completed debris removal in Area 2 beach, and test pit field work.

e Held second vendor presentations.

e Began preparation of draft RI/FS Work Plan.

Meetings Planning calls (5/7, 5/12, 5/13, 5/18, 5/20) with Tanya Mitchell, EPA, to discuss project status, sfatus of
documents and data, and beginning slag vendor discussions. Planning conference calls (5/13, 5/18, 5/19, 5/20)
with CDM to discuss project status, location of documents and data, and planning short-term scheduled tasks.
Stevens (vendor) presentation May 20.

Key e Completed draft FFS Tech Memo, EE/CA Tech Memo and Area 2 Jetty Assessment Tech Memo.

Milestones e  Submitted Final Data Gap Evaluation

Completed e Completed Test Pit field work and beach debris removal.

s Held second vendor presentation.

Projected Work :

Narrative USACE Will: ‘

Begin actions to award task order modification for addition work. Support the below actions.
CDM will:

e  Complete removal of timbers in Margaret’s Creek

s  Complete vendor presentations for slag recycling/reuse

e  Prepare and submit Draft RUFS Work Plan

¢ Identify hazardous waste facilities for slag

e  Prepare and submit Draft Beach Sampling Report

e Prepare and submit Draft Trench Excavation Report

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks. '

Attend Steam-lining/Next Steps Meeting with EPA and Corps.
Continue to participate in conference calls and meetings associated with RI/FS development.
Key Submit Draft RI/FS Work Plan.
Milestones - | Submit Draft Beach Sampling Report and Draft Trench Excavation Report.
Forthcoming | Complete removal of timbers in Margaret’s Creek.
Complete RT Work Plan.
Issues

Technical: None

Schedule: None

Funding: Estimated funding to complete additional work ~850,000

10F2.
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Expenditures: USACE - Please see attached

Obligations Plan (FY10)

e Funding - initial CDM contract task order negotiated for $290,473.00.
¢ Funding - Modification 1 negotiated for $366,233.00

e  Future TO will be required to complete scope of work.

Scope of Work Summary

The Raritan Bay Slag Site (“Site™) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

|Allen Shelly  |Program Analyst 816-389-3354 [Vollink Lori Project Engineer 816-389-3554
Darpinian IAmy Project Chemist 816-389-3897 USACE Legal Advisor |816-389-
Stein Kristine |USACE Project Manager (816-389-3172 (Comstock IAngie Contracting Officer 816-389-2258
ELE CTR
\\ AN | June 17,2010
Kristine Stein, Project Manager Date

816-389-3172

20F2
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